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Mr. Richard J. Schassburger -. * * . ?  
U.S. Department of Energy 
Rocky Flats Office, Building 116 
P.O. Box 928 
Golden, CO 80402-0928 

Re: OU 2 Phase I1 RFI/RI Report 
Extension Request 

Dear Mr. Schassburger: 

The Environmental Protection Agency (EPA) and the Colorado Department of 
Health, Hazardous Materials and Waste Management Division (CDH), have reviewed 
your nine month extension request for submittal of the draft and final Phase 
I1 RFI/RI Reports for Operable Unit 2 - the 903 Pad, Mound and East Trenches 
(OU 2 ) ,  dated February 26, 1993. The information supplied within the 
extension request does not speak directly to DOE'S non-implementation of the 
approved Phase I1 RFI/RI Bedrock Workp!,an. This is the primary reason why DOX 
has failed to submit the draft Phase 11 RFI/RT Report for OU 2 on March 12, 
1993, and believes it will fail to meet the August 9, 1993, milestone date for 
submittal of the final Phase I1 RFI/RI Report for OU 2. 
information contained in your letter, the EPA and CDH do not believe you have 
justified the delay under the terms of the Interagency Agreement (IAG) and 
therefore hereby deny this request. 

OU 2 on March 12, 1993, DOE has violated the terms of the IAG. In accordance 
with the terms of the IAG, penalties will begin to accrue on the date DOE 
receives this notice of violation. 
may be assessed in an amount not to exceed $5,000 for the first week and 
$10,000 for each additional week for which a failure occurs. Also in 
accordance with the terms of the IAG, DOE shall have 15 days after receipt of 
this notice of violation to invoke dispute resolution on the question of 
whether the failure did in fact occur. 

Based on the 

In addition, by failing to submit the draft Phase I1 RFI/RI Report for 

As agreed in the LAG, a stipulated penalty 

If you have any questions regrding these matters, please call Bill 
Fraser (EPA) at 294-1081 for Joe Schieffelin (CDH) at 692-3356. 

Sincerely, 

b L d L - / u  5JJ.Agkc Gary W. Baughman, Chief Martin Hestmark, Manager 
Rocky Flats Project Fac lities Section 
EPA, Region VI11 Hazardous Waste Control Program 

cc: James R. Hartman, DOE 
Daniel S. Miller, AGO 
Robert Benedetti, EG&G 
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